Lean & Agile Project Management

Workshop – LAPM (Level 1) Certification

This workshop utilizes three phases and draws material from the book, Lean and Agile Project Management written by Terra Vanzant Stern, PhD.

Phase One is 2-Day classroom training. This training is conducted on-line LIVE or in person.

Phase Two is the customized independent study program and on-line assessment designed to reinforce Phase One learning principles.

Phase Three is the practical application phase where students completes one project using the SSD Global LAPM model

PHASE ONE – INSTRUCTOR-LED WORKSHOP OR ON-LINE LIVE PRESENTATIONS

Day One - Highlights

- The 3 Bodies of Knowledge in Project Management
- Principles of Process Improvement
- How Traditional Project Management Differs from Lean and/or Agile Management
- Identifying and Eliminating Speed Bumps/Waste
- Introduction to PDCA Process
- Introduction to the New Composite PLC Model

Day Two - Highlights

- Agile Primer
- Lean Primer
- Traditional Project Managements
- Tools that May Be Used in Various Stages of the PLC
- Process Capability
- Analytical Problem Solving
- Project Tracking

- Project Management

PHASE II

Submit a project using the PLC template demonstrating an understanding of the composite phases. This project may be hypothetical but needs to explain how certain tools may be used in each phase. The student does not have to use all the tools.

PHASE III

Students take an on-line timed test. Study notes will be provided.